

**Estimated Delivery Timeframe**

<b>System / Equipment Sent from the National Office</b>		
<b>State</b>	<b>Date</b>	<b>System / Equipment</b>
Training Center	1/8/2015	X4-2 System / cables
California	1/8/2015	X4-2 System / cables
Arkansas	1/8/2015	X4-2 System / cables
Georgia	1/8/2015	X4-2 System / cables
Maryland	1/8/2015	X4-2 System / cables
Wisconsin	1/8/2015	X4-2 System / cables
District of Columbia	1/8/2015	X4-2 System / cables
Mississippi	1/22/2015	X4-2 System / cables
Alaska	1/22/2015	X4-2 System / cables
Virgin Islands	1/22/2015	X4-2 System / cables
Puerto Rico	1/22/2015	X4-2 System / cables
Washington	1/22/2015	X4-2 System / cables
Oregon	1/22/2015	X4-2 System / cables
Montana	1/23/2015	X4-2 System / cables
Hawaii	1/23/2015	X4-2 System / cables
Arizona	1/23/2015	X4-2 System / cables
Nevada	1/23/2015	X4-2 System / cables
Florida	1/23/2015	X4-2 System / cables
North Dakota	1/23/2015	X4-2 System / cables
Texas	1/23/2015	X4-2 System / cables
Maine	1/26/2015	X4-2 System / cables
Wyoming	1/26/2015	X4-2 System / cables
Vermont	1/26/2015	X4-2 System / cables
West Virginia	1/26/2015	X4-2 System / cables
Kansas	1/26/2015	X4-2 System / cables
South Dakota	1/26/2015	X4-2 System / cables
Colorado	1/27/2015	X4-2 System / cables
Idaho	1/27/2015	X4-2 System / cables
Minnesota	1/27/2015	X4-2 System / cables
Alabama	1/27/2015	X4-2 System / cables
Louisiana	1/27/2015	X4-2 System / cables
New Hampshire	1/27/2015	X4-2 System / cables
Nebraska	1/28/2015	X4-2 System / cables
New Mexico	1/28/2015	X4-2 System / cables

North Carolina	1/28/2015	X4-2 System / cables
Oklahoma	1/28/2015	X4-2 System / cables
Iowa	1/28/2015	X4-2 System / cables
Indiana	1/28/2015	X4-2 System / cables
Utah	1/29/2015	X4-2 System / cables
Tennessee	1/29/2015	X4-2 System / cables
South Carolina	1/29/2015	X4-2 System / cables
Kentucky	1/29/2015	X4-2 System / cables
Missouri	1/29/2015	X4-2 System / cables
Virginia	1/29/2015	X4-2 System / cables
New York	1/30/2015	X4-2 System / cables
New Jersey	1/30/2015	X4-2 System / cables
Illinois	1/30/2015	X4-2 System / cables
Michigan	1/30/2015	X4-2 System / cables
Massachusetts	1/30/2015	X4-2 System / cables
Delaware	1/30/2015	X4-2 System / cables
Rhode Island	2/2/2015	X4-2 System / cables
Ohio	2/2/2015	X4-2 System / cables
Connecticut	2/2/2015	X4-2 System / cables
Pennsylvania	2/2/2015	X4-2 System / cables

\* Equipment ship directly from the vendor to the states will need to be stored until the server, monitor, keyboard and cables arrive from the National Office. States' System Administrators will need to email the hotline that they received the equipment and provide the serial number to the printer.